URS

Muscoy Team Conference Call Notes
12 February 2007 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[l DennisBane/lURS

[0 Adam Harvey/URS [0 Stacey Aldstadt/SBMWD
X Kit Veldman/URS X Robin Ohama/SBMWD
X Roger Nommensen/URS XI Matt Litchfield SBMWD
X Connie Biedel/URS [ John Perry/SBMWD

[ Patrick Barbree/URS [1 Dave Solomona/lSBMWD
O] Tim Gere/lURS ] Terry Ton/SBMWD
X Mark Eisen/Secor X Mike Lowe/SBMWD
XI Tom Perina/lCH2M Hill X LanaKennerly/SBMWD
X Bob Kemmerle/E2 ] Russell Smith/'SBMWD

| Contract | ssues

= Kit said the cost for the GAC vessel is ~$60,000.
» Roger sampled the development water from the watering well and should have results today.

| Construction/Validation/Per formance (Kit Veldman)

Mark will send out the Well Sites Report by end of week, 12 February.

Comments are due 9 March on the Draft Final Cost and Performance Report.

Comments are due 23 February on the Draft 12-Month Semi-Annual Report.

For week of 5 February, URS completed devel opment of MW-141A and sampled the

development water; should be receiving data back this afternoon.

» URSreviewed different options for disposal or discharge of the development water at EW-
108S. The best option is to go with the temporary carbon vessels on site and treat and
discharge to the storm drain.

= If al goes according to schedule with delivery and set up, URS could possibly perform the
step test at EW-108S for week of 19 February.

» |nstallation of the vault at MW-141A is scheduled for week of 12 February.

= TheFinal Inspection that was scheduled for 15 February has been tentatively scheduled for 1

March.

| General Discussion

= Nodiscussion.

| Next Conference Call

Tuesday, 20 February 2007, 2:00 PM Call in #: 415-947-8543, Access Code 2332#

The minutes of this meeting represent the writenderstanding of the events as discussed. Showdttemdee’s
understanding differ, please contact Dwayne Dewsah 916-679-2051, adwayne_deutscher@urscorp.coime
minutes contained herein will stand if not correcteithin ten (10) days of this writing.




